Holly & Russell Wedding – Priority Plan

Wedding Date: Saturday 7th March 2026
Today: Tuesday 3rd March 2026
Days Remaining: 4
Honeymoon Departs: 28th March 2026

Outstanding Payments

#	Item	Amount	Notes
1	Extra guests (8)	$1,640	🟣 Kevin & Sonja covering
2	Entree one-off fee	$160	🟣 Kevin & Sonja covering
3	Dinners for staff (5 × $80)	$400	🟣 Kevin & Sonja covering
4	~~Photographer (balance)~~	~~$1,750~~	✅ PAID
5	~~Videographer (balance)~~	~~$1,750~~	✅ PAID
6	~~Guitarist (Jason)~~	~~$750~~	✅ PAID
7	~~Celebrant (John – balance)~~	~~$700~~	✅ PAID
8	~~Hair Stylist~~	~~$700~~	✅ PAID
9	Grooms Party Outfits (Hire)	$150	🟡 Zach's outfit remaining (Tuesday)
10	Reimburse Hannah (outfit)	$250	🟡 Tuesday
11	Reimburse Molly (outfit)	$152	🟡 Tuesday
12	Facial Procedures (remaining)	$200	🟢 Ongoing
13	Nails	$150	✅ BOOKED
14	Groom haircut (morning of wedding)	$150	🟢 Week of wedding
15	Fake Tan	$100	✅ BOOKED
16	Facial/Body Waxing	$100	✅ BOOKED
17	~~Table Cards/Menu Cards/Stickers~~	~~$100~~	✅ PRINTED & DONE
18	~~Bridal Perfume~~	~~$50~~	N/A – no longer applicable
19	Hair Cut/Colour	$40	✅ BOOKED (28th Feb)
20	~~Teeth Whitening (DIY kit)~~	~~$40~~	✅ PAID – apply tonight
21	Marriage Licence	$70	🟢 After wedding

✅ WEEK 1 — COMPLETED (Mon 9 – Sun 15 Feb)

- ☑ Hens weekend (pizza night, hens day, house setup, gift boxes)

- ☑ Florist paid, Makeup paid, DJ playlist sent, Groomsmen gifts ordered
- ☑ All RSVPs locked in (108 guests), extra guests confirmed, dietary collection started

---

🔴 WEEK 2 — COMPLETED (Feb 16–22)

- ☑ Tuesday: John, Clare, Photographer, Videographer contacted. Guitarist met. MC schedule updated.
- ☑ Wednesday: All RSVPs done. Russell's vows drafted.
- ☑ Thursday: Guest count confirmed. Clare messaged final numbers. Organizer run sheet sent to Clare.
- ☑ Friday: Clare invoice query done. Name tags, dinner menus, gin bar menu all designed.
- ☑ MC run sheet complete and shared with Alcy & Emma. DJ Mix paid & delivered.

✅ WEEKEND 21-22nd FEBRUARY — COMPLETED

- ☑ **Finalise speech plan** – DONE ✅
- ☑ **Design canapé menu** – DONE ✅
- ☑ **Specsavers appointments** – DONE ✅
- ☑ **Dietary requirements** – DONE ✅
- ☑ **Find & inform Simon of pre-wedding shoot location** – DONE ✅
- ☑ **Verify bar sign printing costs** – DONE ✅ Going with Canva
- ☑ **Order bar sign via Canva** – DONE ✅
- ☑ **Practice first dance** – DONE ✅
- ☑ **Send revised wedding playlist to DJ mixer** – DONE ✅
- ☑ **Printed menus** – DONE ✅ (name tags still to print)
- ☐ ~~Provide song list to Jason~~ – Still to do (moved to Week 3)
- ☐ ~~Message Clare – big submission~~ – Still to do (moved to Week 3)
- ☐ ~~Review finances~~ – Still to do (moved to Week 3)

Beauty Bookings:

- ☑ Nails – BOOKED ✅
- ☑ Fake Tan – BOOKED ✅
- ☑ Facial – BOOKED ✅
- ☑ Hair Cut/Colour – BOOKED ✅ (28th February)

🔴 **HARD DEADLINES — DUE BY FEB 25:**

- ☑ **Final guest count** – 108 guests ✅ Sent to Clare
- ☑ **Dietary requirements** – DONE ✅ All collected
- ☑ **Seating chart** – DONE ✅
- ☑ **Vendor contact list with arrival times** – DONE ✅
- ☑ **Alphabetical guest list** – DONE ✅
- ☑ **Register signing + walk-away songs** – DONE ✅ Handled by Jason
- ☐ **Final run sheet & music cue list** – *(Wednesday)*
- ☐ **Ceremony plan** – Processional order, witnesses, reader *(Wednesday)*

🟡 WEEK 3 — FINAL SUBMISSIONS (Feb 23–28)

Goal: Submit everything to Clare. Clear the decks before wedding week.

📅 MONDAY 23rd FEBRUARY — ✅ COMPLETED

- ☑ **Practice first dance** – DONE ✅
- ☑ **Review finances** – DONE ✅
- ☑ **Message Clare** – DONE ✅

📅 TUESDAY 24th FEBRUARY

- ☑ **Practice first dance** – DONE ✅
- ☑ **Slippers for Bridal Party** – DONE ✅
- ☑ **Provide song list to Jason (guitarist)** – DONE ✅
- ☑ **Seating chart built & submitted to Clare** – DONE ✅
- ☑ **Third-party cake disclaimer** – Info provided to Clare ✅
- ☑ **Holly to contact John** – DONE ✅
- ☑ **Finalise MC plan with Alcy & Emma** – DONE ✅ Full itinerary with comprehensive guidelines, cues and scripts shared.
- ☑ **Table number document – names finalised** – DONE ✅
- ☐ **Letters – target 40 done by end of today**

📅 WEDNESDAY 25th FEBRUARY — ✅ COMPLETED

- ☑ ~~Holly to sign wedding certificate with John~~ – Moved to Saturday
- ☑ **Register signing + walk-away songs** – DONE ✅ Handled by Jason
- ☑ **Dance lesson** – 8:30 PM ✅
- ☑ **Confirm all vendor arrival times with Clare** – DONE ✅
- ☑ **Confirm wet weather photo location** – DONE ✅
- ☑ **Final run sheet** – DONE ✅ *(music cue list moved to weekend)*

📅 THURSDAY 26th FEBRUARY — ✅ COMPLETED

- ☑ **Finalise ceremony plan** – DONE ✅
- ☑ **Confirm MCs (Alcy & Emma) are fully prepped** – DONE ✅
- ☐ **Letters – target 80 done by end of today**

📅 FRIDAY 27th FEBRUARY — ✅ COMPLETED

- ☑ **Get $700 cash out** – DONE ✅
- ☑ **Collect bar sign** – DONE ✅
- ☑ **Bridal shapewear** – DONE ✅
- ☑ **Purchase DIY Teeth Whitening Kit** – DONE ✅
- ☑ **Finalise wedding morning playlist** – DONE ✅
- ☑ ~~Finalise photo schedule~~ – Moved to Sunday
- ☑ ~~Send photo schedule~~ – Moved to Sunday

- ☑ ~~Holly vows / Polish vows / Print vows~~ – Moved to Sunday

---

📅 WEEKEND 28th FEB – 1st MARCH

Saturday 28th — ✅ COMPLETED:

- ☑ **Sign wedding certificate with John** – DONE ✅
- ☑ **Pay John (celebrant)** – DONE ✅
- ☑ **Hair Cut/Colour appointment** – DONE ✅
- ☑ **Arrange Grooms Party Outfits pickup** – DONE ✅ *(Zach's outfit outstanding – see Wednesday)*

Sunday 1st March — ✅ COMPLETED:

- ☑ **Finalise photo schedule** – DONE ✅
- ☑ **Holly – draft wedding vows** – DONE ✅
- ☑ **Polish and finalise wedding vows** – DONE ✅
- ☑ **Print clean copies of wedding vows** – DONE ✅
- ☑ **Confirm with Jason about ceremony/register signing songs** – DONE ✅
- ☑ **Message John (celebrant)** – DONE ✅
- ☑ **MC meetup / final confirmation with Alcy & Emma** – DONE ✅
- ☑ **Meet Sonja, Kevin, Karen & Mark** – DONE ✅ Transport in place
- ☑ ~~Decide: extend wedding duration~~ – Not extending ✅
- ☑ ~~Pre-wedding photo shoot with Jinx~~ – Moved to after wedding (15th March)
- ☐ **Apply DIY Teeth Whitening Kit** – Do tonight
- ☑ ~~Send photo schedule to all attendees~~ – Moved to Monday
- ☑ ~~Buy mugs from Kmart~~ – Moved to Monday
- ☑ ~~Pay Guitarist (Jason)~~ – Moved to Monday
- ☑ ~~Holly – Send photo of menu/place card recreation to Clare~~ – Moved to Monday
- ☑ ~~Holly – Figure out Luminary ceremony timing~~ – Moved to Monday
- ☑ ~~Print table number cards~~ – Moved to Monday
- ☑ ~~Print name tags~~ – Moved to Monday
- ☑ ~~Build cleaner seating chart~~ – DONE ✅
- ☑ ~~Music cue list~~ – Moved to Monday
- ☑ ~~Sort and set up table decorations~~ – Moved to Monday
- ☑ ~~Build and sort candle decorations~~ – Moved to Monday

🟢 WEEK 4 — WEDDING WEEK (March 2–7)

Focus: Rehearsal, drop-off, beauty, breathe. Minimal tasks – enjoy it!

Key Events

Date	Time	Event
Sunday 1st March	3:30pm	Pre-wedding photo shoot with Jinx (first look)

Wednesday 4th March	5:30pm	**Final dance lesson**
Thursday 5th March	Morning	Message Clare – confirm she's comfortable with all vendor arrangements
Thursday 5th March	4:30pm	Meet Clare at venue – Mum, Holly & Russell
Thursday 5th March	4:45pm	Wedding rehearsal
Thursday 5th March	After rehearsal	Holly & Russell practise final dance
Friday 6th March	9am–5pm	Final venue access – drop off all materials

📅 MONDAY 2nd MARCH

✅ **All done:**

- ☑ **Apply DIY Teeth Whitening Kit** – DONE ✅ *(or do tonight)*
- ☑ **Practice dancing** – DONE ✅
- ☑ **Get RMA for the vaporiser** – DONE ✅
- ☑ **Confirm ceremony plan with Clare** – DONE ✅
- ☑ **Confirm printing of table number cards** – DONE ✅
- ☑ **Print name tags** – DONE ✅
- ☑ **Pay Guitarist, Photographer, Videographer** – DONE ✅
- ☑ **Pick up contact lenses** – DONE ✅
- ☑ **Build cleaner seating chart** – DONE ✅
- ☑ ~~Update MC itinerary~~ – Moved to Tuesday morning
- ☑ ~~Send photo schedule~~ – Moved to Tuesday morning
- ☑ ~~Music cue list~~ – Moved to Tuesday morning
- ☑ ~~Build master venue drop-off list~~ – Moved to Tuesday morning
- ☑ ~~Letters~~ – Target midday Thursday

📅 TUESDAY 3rd MARCH — ✅ COMPLETED

- ☑ **Go to Vinnies (Grovedale)** – DONE ✅
- ☑ **Russell – Pick up contact lenses** – DONE ✅
- ☑ **Russell – Pick up altered suit** – DONE ✅
- ☑ **Purchase bridal perfume** – DONE ✅
- ☑ **Confirm all 4 speeches are ready** – DONE ✅
- ☑ ~~Check-in with Simon (photographer)~~ – Moved to Wednesday (another check-in tomorrow)

📅 WEDNESDAY 4th MARCH

🌅 **Morning Priority:**

- ☐ **Dance practice** – 8:00 AM
- ☐ **Music cue list** – Compile and finalise

- ☐ **Update MC itinerary** – Incorporate Alcy & Emma's notes, then resend to them
- ☐ **Send photo schedule to all attendees** – Remind everyone, confirm attendance. Last chance!
- ☐ **Send Clare updated Organizer Run Sheet** – After music cue list done. Link: hollyandrussellwedding.xyz/organizer-runsheet
- ☐ **Build master venue drop-off & pickup list** – List every item, drop-off/pickup dates, who's collecting. Message Kevin, Sonja, Karen & Mark.
- ☐ **Letters – all done today**

🌇 **Rest of day:**

- ☐ **Check-in with Simon (photographer)** – Updated photo schedule review, album copies question
- ☐ **Create wedding evening playlist** – Background music for dinner and entrée service
- ☐ **Pass-the-parcel playlist:**
  - Holly: Create the playlist
  - Russell: Edit and finalise it
- ☐ **Iron and steam welcome sign and bar sign**
- ☐ **Set up welcome sign metal holder**
- ☐ **Build and sort candle decorations**
- ☐ **Sort and set up table decorations** – Assemble at home
- ☐ **Holly – Send photo of menu/place card recreation to Clare**
- ☐ **Setup recovery brunch plan** – Food, let people know, house ready
- ☐ **Russell – Sort out Win 4 configuration**
- ☐ **Charge all cameras and devices**
- ☐ **Wrap pass-the-parcel** – Set up and wrap all prizes
- ☐ **Pass-the-parcel logistics & prep** – Finalise how it runs on the night
- ☐ **Zach's Grooms Party Outfit pickup** – 3:00 PM
- ☐ **Final dance lesson** – 5:30 PM
- ☐ **Check-in with Simon (photographer)** – 8:00 PM evening
- ☐ **Message everyone about dinner at The Local** – 7:00 PM Thursday evening
- ☐ **Zach's Grooms Party Outfit** – $150 balance (couldn't pick up Saturday)
- ☐ **Reimburse Hannah** – $250
- ☐ **Reimburse Molly** – $152

📅 WEDNESDAY 4th MARCH – Drop-Off at Venue (3:30–4:30 PM)

- ☐ Place cards (labelled by table)
- ☐ Table menu cards & name tags
- ☐ Guest book + pens + Instax camera
- ☐ Seating plan (printed – placed near paved area after ceremony)
- ☐ Welcome sign (near garden/gate)
- ☐ Gin signage (A2)
- ☐ Canapés signage
- ☐ Linen sign
- ☐ Bar sign
- ☐ Candle decorations

- ☐ Table decorations
- ☐ Confetti / flower petals
- ☐ Any personal décor items
- ☐ Dress steamer (Mum's)

Notes for drop-off:

- Signing table set up in the pavilion
- Jason positioned opposite/outside the pavilion

Final Beauty

- ☐ Tan – ~March 3–4
- ☐ Final facials
- ☐ Facial/Body Waxing – ~March 2–4
- ☐ Nails (bridal party) – ~March 5–6

📅 THURSDAY 5th MARCH — Rehearsal Day

- ☐ **Reread wedding vows** – Final read-through before the big day
- ☐ **Russell – Fix speakers in the shed**
- ☐ **Holly – Figure out Luminary ceremony timing** – Confirm timing for processional entry
- ☐ **Russell & Holly – Dinner at The Local** – 7:00 PM
- ☐ Dad to pick up Hannah and Matt from airport and bring to rehearsal
- ☐ Meet Clare at 4:30pm
- ☐ Wedding rehearsal at 4:45pm
- ☐ Practice processional timing with music
- ☐ Holly & Russell practise final dance

📅 FRIDAY 6th MARCH

- ☐ **Confirm bags packed** – Holly & Russell both packed and ready for wedding day

---

Open Actions – Venue Meeting

#	Action	Owner	Status
1	Confirm rehearsal time with John	Russell	✅ 4:45pm Thu 5th March
2	Choose 2 songs for register signing	Holly & Russell	⏳ This weekend
3	Confirm final exit song	Holly & Russell	✅ "Ordinary"
4	Confirm gin bar with Clare	Russell	⏳ This weekend
5	Confirm 2× entrée options	Holly & Russell	✅ Done
6	Dietary requirements from vendors	Russell	✅ All none (1 social media still chasing)
7	Vendor contact details for Clare	Russell	⏳ This weekend
8	Friends photo schedule	Russell	✅ Done – /photo-schedule

9	Confirm wet weather photo location	Russell / Clare	⏳ Wed 25th
10	Clare's phone number	Russell	✅ Done
11	Vendor list to Clare	Russell	⏳ This weekend
12	Alphabetical guest list to Clare	Russell	⏳ This weekend
13	Discuss linen with Rachael	Holly	⏳ Wed 25th
14	Florals included with venue	Clare / Posies	✅ Done
15	Sign 3rd party cake disclaimer	Holly & Russell	⏳ Tue 24th

Guest Summary

Metric	Status
Total Guests	108
RSVPs	All locked in ✅
Extra Guests	8 (= $1,800 to venue)
Invitations	All sent ✅
Dietary Requirements	In progress – 1 outstanding
Unable to Attend	Steph Sommers, Mandy, Carla, Emily, Andrew, Max Whitechurch, Josh, Ally, Diane, James

---

Items Completed ✅

Wedding Veil, Steamer, Shoes, Sneakers, Earrings & Jewellery, Bridal Party Outfits (Seb, Molly, Hannah, Emma), Wedding Dress Alterations, Groom's Suit, Family Grooming, Make Up Artist (booked & paid), Hair Stylist (booked), 2nd Dress, Wedding Rings, Bridal Dressing Robe, Silk Slip/Nighty, Pyjamas for Bridal Party, Guest Book, Couple's Narrative for Celebrant, Confetti (flower petals ordered), Wedding Cars (cancelled), Ceremony Musician (cancelled), Pet Handler (N/A), Website, Photo Schedule, Itinerary, MC Run Sheet, Order of the Day, DJ Playlist, DJ Mix (paid), Groomsmen Gifts, Florist Paid, Makeup Paid, Exit Song ("Ordinary"), Nails Booked, Facial Booked, Tan Booked, Wedding Day Emergency Kit.

Key Risks ⚠️

1. **Feb 25 deadline is 4 days away** – Seating chart, ceremony plan, vendor list, run sheet and dietary still needed.
2. **Holly's vows** – Still to be drafted this weekend.
3. **Ceremony plan TBC** – Processional order, witnesses, and reader not yet finalised.
4. **Dietary requirements** – All complete ✅

🐾 POST-WEDDING

- [ ] **Photo shoot with Jinx** – Sunday 15th March (first look / pre-wedding style shoot)

Last updated: Sunday 1st March 2026